Schedule(Plan) from Indonesia to Osaka Expo Site

No.	Activity		May																															June													
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	Complete Invoice and Packing List	Indonesia																																														
2	Pick up cargo from ASEAN	Indonesia																																														
3	Checking cargo at Warehouse	Indonesia																																														
4	Export clearance/Stuffing container	Indonesia																																														
5	Container trucking and CY in	Indonesia																																														
6	Document Closing for shipping line	Indonesia																																														
7	ETD Jakarta / Bangkok Bridge(Via KOBE)	Indonesia																																														
8	ETA Osaka	Japan																																														
9	Bonded Transfer Arrangement	Japan																																														
10	Transfer from CY to Warehouse	Japan																																														
11	Warehouse In	Japan																																														
12	Storage at Warehouse	Japan																																														
13	Process Import Clearance	Japan																																														
14	Delivery to Pavillion site	Japan																																														
15	Unloading at Pavillion site	Japan																																														