

Timeline for OSAKA Expo 2025

**The date indicates the deadline of activity. The empty cells indicate the start of activity or buffer time.*

	2024	2025						
	Dec	Jan	Feb	Mar	Apr	Oct	Nov	Dec
Pre-Expo (Export activities)								
Coordination meeting with the selected vendor	Week 23-27							
Packing by vendor		Week 6-10						
Delivery/Shipment to Osaka		Week 13-17						
Shipment arrive at Osaka Port			Week 10-14					
Packages to arrive at Expo (waiting for loading in queue to the Expo site)			Week 24-28					
Unpacking and installing goods at the Pavilion				Week 3-7				
Pavilion deadline by Japan Association				Week 10-14				
ASEAN Pavilion to be ready in use				13				
Expo Run Test					6-Apr			
Expo Opening					13			
Post-Expo (Export activities)								
Last day of Expo						13		
Packing, dismantling and preparing list of goods by vendor								
Deadline to Return of Exhibition Spaces							30	
Delivery/Shipment to Jakarta								
Goods arrive at ASEC								