Employing a Feasibility Study as a tool for Establishing a Regional Biobank of High Risk Biological Agents
and Emerging Dangerous Pathogens

The project seeks to improve biobanking of high risk pathogens while recognizing the right for security and
health, without compromising legal, social, ethical and/or ethnic boundaries.

Implementing Organizations / Country : Philippines and Singapore
Project Lead : Plebeian Medina (Philippines)
Co Lead : Raymond Valentine Lin Tzer Pin (Singapore)

Objective
Determine the feasibility of establishing a regional biobank facility for high risk and emerging dangerous
pathogens.

Activities
2021 1t Quarter
Coordination and planning

Compliance to administrative requirements
Project planning and coordination with the ASEAN secretariat,
Meeting with Singapore Co lead country for planning and strategy,
Communication with RITM management about the project and
Coordination with the foundation who could offer complete project development management

2021 2™ Quarter

Target / Deliverable : Completion of the Project Team compose of the following:
1. 1 Project Lead (Philippine)

1 Co Lead (Singapore)

3 Project Lead Consultants

5 Lead Advisers

10 ASEAN representatives

4 RITM BRMO Committee Representatives

2 Contractual Employees (SG 15)

2 Project Organizers

1 Project Assistant / Admin Aide

1 Foundation who offers complete project Development Package
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Activities :
I. Drafting TOR, agreements, contracts, qualification standards and other related legal docume
nts, scope and recommending approval, and defining the necessary
qualification for the Project Team
Il. Meeting with the the lead consultants to discuss the project
framework, structure, objectives, procedures, defining scopes and limitations and finalization
of the timelines
Il. Invitation of International Biobank and biosecurity experts who will serve as consultants for
the project
IV. Invitation of feasibility study participants (ASEAN representatives)
V. Screening and hiring of employee (Project Development Officer and Senior Science Research
Specialist) / contract will start on June 15, 2021
VI. Contract / Agreement / Commitment signing for employee and consultants, participants



2021 3" Quarter
Target / Deliverable : Creation of Official Feasibility Study Tool and Guide
Activities

I. 1t ASEAN Regional Meeting and Consultation
a) Understanding Biobanks, Biobanking and its role for high risk Pathogens
b) Establishing the need for biobanks and biobanking
c) Biobanks around the world
d) Biosafety and Biosecurity Implications of Biobanks
e) How to conduct a feasibility study
f)  What to we need to include in a biobank feasibility study
g) Reference to use for conducting biobank feasibility study

1. Regional Workshop |
a) To draft the feasibility study tool (questionnaires and feasibility study guide)

Ill. Consultation Meeting (consultation with International biobank and biosecurity experts)
a) Tofinalize the feasibility study tool and discussion guide (developed during the first regional
workshop)
b) Ensure the clarity of Feasibility Study Tool (questionnaires and study guide)
c) Discuss how to conduct the feasibility study

IV. Regional Workshop / Writeshop Il
i Data gathering, analysis and evaluation

2021 4% Quarter

V. Regional Workshops
Target : Prepare Feasibility Study Report

a) Regional Workshop / Writeshop Il
i Data gathering, analysis and evaluation
b) Regional Workshop / Writeshop IV
Preparation of Feasibility Study Report

2022 1%t Quarter

Target: Final Feasibility Study Report

VI. Consultation Meeting (consultation with International biobank and biosecurity experts)
a) Presentation of Initial result and consultation with International biobank and biosecurity experts
b) Gathering final comment and recommendation from International biobank and biosecurity experts

(consultants)

VII. Project Lead Meeting
Drafting of Feasibility Study Result

VIII. Project Lead Meeting
Finalization of Feasibility Study Result

2022 2" Quarter
IX. 2" ASEAN Regional Meeting and Consultation

a) Presentation of Feasibility Study Result
b)  Submission of Feasibility Study to GPP Canada Secretariat
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Monitoring and Evaluation Arrangements

Monitoring and evaluation shall be carried out by the Project Management Team (Foundation) and the Biorisk
Management Office of RITM through the hired contractual employees.

Monitoring will be conducted at least quarterly through project management review meeting. Written reports
submitted to GPP Canada, through the secretariat.
Deliverable

See the attached deliverable for 2021 quarter 2, 3 and 4 and for 2022 quarters 1 and 2

Budget
I. Program / Activity Cost CAD
A. Communication, transportation and meal allowance 21,000.00
B. Equipment and supplies 5,675.45
Il. Operational Cost
C. Personnel (2 SG 15 employees) 28,800.00
D. Professional Fee / Consultants / Advisers 58,100.00
E. Administrative 8,750.00
Ill. Contingency Fund (10% of the program cost) 2,307.60

OVERALL TOTAL 124,993.00 CAD



Project Composition
Implementing Country : Philippines and Singapore

Foundation : Field Epidemiology Training Program Alumni Foundation (FETPAFI
See attached business profile

Project Lead : Plebeian Medina (Philippines)
Biorisk Management Office
Research Institute for Tropical Medicine
Department of Health - Philippines

Co Lead : Dr. Raymond Valentine Lin Tzer Pin (Singapore)
Director, National Public Health Laboratory
National Centre for Infectious Diseases
Ministry of Health, Singapore

Lead Consultants
from the International Society for Biological and Environmental Repository (ISBER)

Lead Consultant 1 : Dr. Zisis Kozlakidis (see CV)

Lead Consultant 2 : Dr Deborah Leiolani Garcia (see CV)
Lead Consultant 3 : Dr Lo Hong Cheong (see CV)

Lead Adviser 1 : Dr. Amado O Tandoc lll, MD, FPSP

Laboratory Research Division, Chief
Research Institute for Tropical Medicine
Department of Health - Philippines

Lead Adviser 2 : Mr. Alan B. Calaor
Previous head of the Special Pathogens Laboratory and Rabies
Research Laboratory, Research Institute for Tropical Medicine, currently
working as Microbiologist and Researcher in Florida (see CV attached)

Lead Adviser 3 : Dr. Phyu Sabai
Biosafety specialist from the National University of Singapore

Lead Adviser 4 : Dr. Viji Vijayan
Research Operations, Safety and Central Procurement
Duke-NUS Medical School | 8, College Road Singapore 169857

Lead Adviser 5 : Identified, to be confirmed

ASEAN representatives : 1. Brunei Darussalam

2. Cambodia

3. Indonesia

4. Laos

5. Malaysia

6. Myanmar

7. Philippines

8. Singapore

9. Thailand

10. Vietnam



RITM Representatives
Biorisk Management Committee

1. Catherine Ann Pl Sacopon (NTRL)

(BRMO Commiittee Deputy Chair)

2. Catherine Calzado, (Virology)

3. Alexander Sadiasa (Microbiology)
4. Dave Tangcalagan (Parasitology, SPL second-line responder)

Contractual Employees

(to be hired)

BRMO Project / Session Organizer

Two Science Research Specialist Il (SG 15)

1. Abigail Padua Miranda, (BRMO)

(IFBA Biosecurity Certified Professional)

2. Michelle Casagan-Tannagan, (BRMO)

(IFBA Biosecurity Certified Professional)

Project Admin Assistant

Biobank Feasibility Study

Coordination Mechanisms and Reporting Line

1. Randy Olpindo , (BRmO)

Department of Health
ASEAN Cluster Head

Celia C Carlos, MD, CESO Il
Director IV, RITM

Amado O Tandoc, Ill, MD, DPSP
Project Coordinator and Lead Adviser

Plebeian B Medina, RMT, M5Sc., CBO, IFBA CP
Project Lead (Biobank, ASEAN - GPP Phase 2)

Dr. Raymond Lin
Singapore Focal Point
Project Co Lead

Field Epidemiology Training

Program Alumni Foundation

Project Financial Managemnt and Support

4{ SRS 11 (SG 15) ‘ ------------
4‘ SRS 11 (SG 15) ‘ ____________
Technical Working Group (Core Group) Particpants BRMO Project Implementation Support

3 Lead Biobank Consultants ‘

5 Lead Advisers / Experts ‘

10 ASEAN Member State
Representatives

4 RITM BRMO Committee
Representatives

2 Project Organizers ‘

1 Project Admin Aide ‘




