
Timeline for OSAKA Expo 2025

*The date indicates the deadline of activity. The empty cells indicate the start of activity or buffer time.

2024

Pre-Expo (Export activities) Dec Jan Feb Mar Apr Oct Nov Dec

Coordination meeting with the selected 

vendor
Week 23-27

Packing by vendor Week 6-10

Delivery/Shipment to Osaka Week 13-17

Shipment arrive at Osaka Port Week 10-14

Packages to arrive at Expo (waiting for 

loading in queue to the Expo site)
Week 24-28

Unpacking and installing goods at the 

Pavilion
Week 3-7

Pavilion deadline by Japan Association Week 10-14

ASEAN Pavilion to be ready in use 13

Expo Run Test 6-Apr

Expo Opening 13

Post-Expo (Export activities)

Last day of Expo 13

Packing, dismantling and preparing list 

of goods by vendor

Deadline to Return of Exhibition Spaces 30

Delivery/Shipment to Jakarta

Goods arrive at ASEC

2025


