Timeline for OSAKA Expo 2025

*The date indicates the deadline of activity. The empty cells indicate the start of activity or buffer time.

2024

2025

Pre-Expo (Export activities)

Dec

Jan

Feb

Mar

Apr

Oct

Nov

Dec

Coordination meeting with the selected
vendor

Week 23-27

Packing by vendor

Week 6-10

Delivery/Shipment to Osaka

Week 13-17

Shipment arrive at Osaka Port

Week 10-14

Packages to arrive at Expo (waiting for
loading in queue to the Expo site)

Week 24-28

Unpacking and installing goods at the
Pavilion

Week 3-7

Pavilion deadline by Japan Association

ASEAN Pavilion to be ready in use

Expo Run Test

Week 10-14

Expo Opening

Post-Expo (Export activities)

Last day of Expo

Packing, dismantling and preparing list
of goods by vendor

Deadline to Return of Exhibition Spaces

Delivery/Shipment to Jakarta

Goods arrive at ASEC




