
Schedule(Plan) from Indonesia to Osaka Expo Site
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1 Complete Invoice and Packing List Indonesia

2 Pick up cargo from ASEAN Indonesia

3 Checking cargo at Warehouse Indonesia

4 Export clearance/Stuffing container Indonesia

5 Container trucking and CY in Indonesia

6 Document Closing for shipping line Indonesia

7 ETD Jakarta / Bangkok Bridge(Via KOBE) Indonesia

8 ETA Osaka Japan

9 Bonded Transfer Arrangement Japan

10 Transfer from CY to Warehouse Japan

11 Warehouse In Japan

12 Storage at Warehouse Japan

13 Process Import Clearance Japan

14 Delivery to Pavillion site Japan

15 Unloading at Pavillion site Japan
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